**SOLDIER'S FIELD PARK**

**Work Dates:**
Jan 2020 - June 1, 2020

**Soldiers Field Park Logistics: Phase 4 Renovation of Building 1**

**Work Dates:**
Jan 2020 - Mid April 2020

During this time, construction will be wrapping up on Building 2 and enabling for Building 1 to begin.

- **Building 1**
  - Perimeter fencing installed in January
  - Playground / temporary child care removed in January
  - Selective demolition throughout the ground floor
  - Creation of a new mechanical plant as shown to the west of building 1
  - Mechanical, electrical, and plumbing work which may require limited, short duration outages and may generate noise

- **Building 2**
  - Interior construction activities ongoing including work at balconies and rooftops
  - Exterior work weather permitting including excavation activities, trucking, and hard scape installation
  - Work will involve the use of heavy equipment, intermittent back up alarms, and intermittent saw cutting / jackhammering

**Diagram Key:**
- **EXISTING PHASE 3 FENCE**
- **NEW PHASE 4 FENCE**
- **REMOVABLE FENCE FOR TRUCKING**
- **TRUCKING EXIT**
- **TRUCKING ENTER**
- **TEMP ELECTRICAL**
- **TEMP DOMESTIC WATER**
- **CRAWL SPACE EXCAVATION**
- **COVERED STAGING PATH**
- **PAINTED CROSSWALK**
- **PEDESTRIAN PATHS**
- **Cones and Ralls**

**BUILDING 1**
- ZONE A

**BUILDING 2**
- Under Construction

**BUILDING 3**

**BUILDING 4**

**SFP GARAGE**

**TATA HALL**

**CHAO**

**SFP / OWA Temp Management Office**

**GATE A**

**GATE B**

**PRIMARY GATE**

**ZONE A**

**ZONE B**
Soldiers Field Park
Logistics: Phase 4
Renovation of Building 1

WORK DATES:
April 2020 - June 1, 2020

Building 2
- Interior construction activities ongoing including work at balconies and rooftops
- Exterior work weather permitting including excavation activities, trucking, and hard scape installation. Work will involve the use of heavy equipment, intermittent back up alarms, and intermittent saw cutting/jack hammering

Building 1
- Perimeter fencing installed in January
- Playground/temporary child care removed in January
- Selective demolition throughout the ground floor
- Creation of a new mechanical plant as shown to the west of building 1
- Mechanical, electrical, and plumbing work which may require limited, short duration outages and may generate noise
- Limited scaffolding installation in locations noted on the attached plan

Diagram Key:
- NEW PHASE 4 FENCE
- NEW TEMP PAVED WALKWAY
- TRUCKING EXIT
- TRUCKING ENTER
- TEMP ELECTRICAL
- TEMP DOMESTIC WATER
- CRAWL SPACE EXCAVATION
- COVERED STAGING PATH
- TEMP PAINTED CROSSWALK
- PEDESTRIAN PATHS
- CONES AND RAILS

BUILDING 1
ZONE A
ZONE B
BUILDING 2
BUILDING 3
BUILDING 4
SFP GARAGE
ONE WESTERN AVENUE
SFP / OWA Temp Management Office

STAGING AREA FOR CRAWL SPACE MATERIAL.
TRANSPORTATION ROUTE THROUGH PLAYGROUND
GATE A
GATE B
GATE C
GATE D
ZONE A
ZONE B
BUILDING 1
BUILDING 2
BUILDING 3
BUILDING 4

Scaffold erection along this elevation in April 2020

Building 2
- Interior construction activities ongoing including work at balconies and rooftops
- Exterior work weather permitting including excavation activities, trucking, and hard scape installation. Work will involve the use of heavy equipment, intermittent back up alarms, and intermittent saw cutting/jack hammering

Building 1
- Perimeter fencing installed in January
- Playground/temporary child care removed in January
- Selective demolition throughout the ground floor
- Creation of a new mechanical plant as shown to the west of building 1
- Mechanical, electrical, and plumbing work which may require limited, short duration outages and may generate noise
- Limited scaffolding installation in locations noted on the attached plan

SOLDIER’S FIELD PARK
Soldiers Field Park
Logistics: Phase 4
Renovation of Building 1

Work Dates:
June 2, 2020 - June 30, 2021

Building 1 Full Construction
with Masonry Restoration.

Access to the job is through
Kresge to the Chao Loading
dock.

Estimate of 8 - 12 trucks daily.

Masonry restoration along the
North elevation facing Chao will
need lift access in Chao loading
dock. Proposed schedule is
June - July 2019.

Diagram Key:
EXISTING PHASE 3 FENCE
NEW PHASE 4 FENCE
REMOVABLE FENCE FOR
TRUCKING
TRUCKING EXIT
TRUCKING ENTER
TEMP ELECTRICAL
TEMP DOMESTIC WATER
CRAWL SPACE EXCAVATION
COVERED STAGING PATH
TEMP PAINTED CROSSWALK
PEDESTRIAN PATHS
CONES AND RAILS
Temp Paved Walkway

Access to the job is through
Kresge to the Chao Loading
dock.

Estimate of 8 - 12 trucks daily.

Masonry restoration along the
North elevation facing Chao will
need lift access in Chao loading
dock. Proposed schedule is
June - July 2019.